SHIRE OF MUNDARING

Project Update #3 September 2023

Mundaring Town Centre Revitalisation and Multi-Purpose Community Facility

Project Overview

The Shire is committed to revitalising the Mundaring Town Centre through creation of a new Cultural Precinct and construction of a new Multipurpose Community Facility (MPCF).

The MPCF project will consolidate a range of existing community services, many of which are currently occupying facilities which are ageing, not fit for purpose and inefficient.

The current stage (Stage 2) is scheduled to run over three years and will include:

- Ongoing engagement with community and key stakeholders
- Detailed concept design for the proposed MPCF
- Master planning for the Cultural Precinct
- Progressing land assembly actions
- Securing external funding
- Detailed business case for construction and precinct upgrades

Project Update

As part of the Mundaring Town Centre Revitalisation three concept sketch and master plan options for the Multi-Purpose Community Facility (MPCF) and surrounding cultural precinct were presented at a Special Council Meeting on Tuesday 5 September.

Shire of Mundaring Council endorsed Option B – Circular (West) as the preferred option.

The preferred option is in-line with the community's preferred aesthetic of a circular central community space within the cultural precinct. The circular west design reflects careful consideration of immediate functionality and future possibilities within the broader precinct context including development potential on Mundaring Weir Road.

It directly connects the northern laneway, Craig Street, Jacoby Street, and Sculpture Park, facilitating seamless movement throughout the precinct. It is envisioned that a range of civic and community facilities, such as the Albert Facey Memorial Library, Mundaring Art Centre, Mundaring and Hills Historical Society and a number of other community services will move into the proposed new Multi-Purpose Community Facility.


In this design, the Library and Mundaring Art Centre's placement in relation to Sculpture Park and the central courtyard ensures a cohesive user experience, with these facilities serving as focal points to the south-west of the building.

Project Status

Stage 1 (2017-2022)
Preliminary planning



- Stage 3 (2025-2026) Detailed design
- Stage 4 (2027-2028) Construction
- Stage 5 (2028) Commence operation



The concept sketches presented to Council were developed following active input from community members, residents, community groups, service providers and councillors through a range of engagement activities including a collaborative design forum, stakeholder interviews, community survey, and input from a community deliberative panel.

The endorsement of a concept sketch for the MPCF and cultural precinct forms part of a comprehensive and community-driven three-year planning and design phase (Stage 2: 2022-2025) with the next steps including concept design, operational modelling, initial land assembly work, precinct improvements and securing funding for construction. Following this, Council will consider proceeding to the next stage of the project.

Interested community members are encouraged to follow the progress of this significant community project via our engagement portal **engage.mundaring.wa.gov.au**

